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from Start to Finish

Opening a 
Bowling Alley

Get Started! 

Contact Us!

 MONTHS  OUT MILESTONES 

 20	 »	Begin	formulating	business,	construction	and	investment	plans 
	 	 »	Identify	sources	of	financing 
	 	 »	Choose	site,	layout	and	attractions

 11	 »	Finalize	business	and	bowling	alley	construction	plan 
	 	 »	Apply	for	financing

 10	 »	Prepare	policies	concerning	management,	staff	and	operations

 9	 »	Conclude	contract	for	building	construction,	facilities,	bowling	machines	and	other	equipment 
	 	 »	Receive	financing	commitment

 8	 »	Begin	construction

 7	 »	Select	management	and	staff

 6	 »	Finalize	interior	design

 5	 »	Begin	construction	of	bowling	lanes,	interior	and	facilities 
	 	 »	Determine	opening	date 
	 	 »	Design	bowling	center	logo 
	 	 »	Prepare	advertising	plan

 4	 »	Begin	installing	bowling	machines	and	other	equipment

 3	 »	Select	administrative	staff	and	mechanics 
	 	 »	Place	advertising	orders

 2	 »	Train	mechanics	and	bowling	center	staff

 1	 »	Finish	construction 
	 	 »	Check	systems 
	 	 »	Continue	staff	training

 0	 »	Enjoy	the	grand	opening	of	your	brand	new	bowling	center!


